Rudolph and Sletten Lawrence Berkeley National Laboratory Week Starting 04-04-05

Project # 2787-0 The Molecular Fou ndry 4 week Rolling Schedule
Building 67 & 67A
ID Task Name Contr. Dur Start Finish Apr 10, '05 Apr 17,'05 Apr 24, '05 May 1, '05
sIM[TIW[T[F[s[sM[TW[T[F[s[sM[TW[T[F[s|sIM[TW[T|F[s
1 409 d? 12/8/03 7/1/05
2 Cooling Tower Conco 72d 1/26/05 5/6/05
3 Fab/Pipe Equipment CMI  14.4 wks 1/26/05 5/6/05 I |
4 Stairs Conco 4d 4/12/05 4/15/05 | /12 —‘ Conco
5 Line 1 & N-wall 4d 4/12/05 4/15/05
6 Waterproofing Blues 4d 4/12/05 4/15/05 | /12 J Blues
7 Line 4 waterproofing Blues 2d 4/12/05 4/13/05 | /12 Blues
8
9 Utility Bldg. 84d 1/10/05 5/6/05
10 UB 2nd level MEP Rough ins All subs 84 d 1/10/05 5/6/05
11 MEP rough ins 1st floor All subs 77d 1/19/05 5/6/05 | MMM, MMM T, T
12 Tape walls rm 202 JJ Acoustics 4d 4/11/05 4/14/05 1 ﬁj Acoustics
13 Clean gear rm 202 Siemens 11d 4/11/05 4/25/05 |1 [T ] Siemens
14
15 Main Bldg. 354d? 12/8/03 4/15/05
16 5,C, line walls 1d? 12/8/03 12/8/03
17 4/4 place concrete~TOW +798 1d 4/11/05 4/11/05 1 D
18 SOG ~760' L-E/ 1-4 1d? 12/8/03 12/8/03
19 Place Concrete Conco 1d 4/15/05 4/15/05 4/15 D conco
20 Electrical @ Pit 2 Sasco 1d 4/11/05 4/11/05 1 [ Sasco
21 Waterproofing |-k / 1-2 Blues 2d 4/12/05 4/13/05 | /12 Blues
22 Rebar Alamillo 1d 4/14/05 4/14/05 4/14 ] Alamillo
23 |-k 1-2 Place Concrete Conco 1d 4/15/05 4/15/05 4/15 ] conco
24 E-C/1-5 Conco od 3/23/05 3/23/05
25 Place SOG E-C/ 1-4 Conco 1d 4/15/05 4/15/05 4/15 D conco
26
27 Misc Iron Romak 32d 3/31/05 5/13/05
28 Stair #1 Install Layout/install Romak 28d 3/31/05 5/13/05
29 Coiling Doors Tube Steel Romak 2d 4/15/05 4/18/05 . 4/15 |: ] Romak
30 Fireproofing L-A line 12d 4/12/05 4/27/05
31 Level 1 Anning - J 4d 4/12/05 4/21/05 | /12 . HHHHHHH[l—Anning -J
32 Level 2 Anning - J 2 ed 4/15/05 4/17/05 4/15 Anning -J
33 Roof level Monokote Anning - J 3d 4/18/05 4/20/05 _4/18 | |—A' ning - J
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34 Roof Level Cementitious Anning - J 4d 4/22/05 4/27/05 4/22 Anning -J

35 Exterior Skin Install 409 d? 12/8/03 7/1/05 B

36 East Elevation 1d? 12/8/03 12/8/03

37 studs/sheathing Raymond 13d 2/28/05 3/16/05

38 Install Metal Panels Pacific Erectors 10d 4/4/05 4/15/05 J Pacific Erectors

39 Install Glass Frames/glazing Royal Glass 5d 4/7/05 4/13/05 Royal Glass

40 North Elevation od 12/8/03 12/8/03

41 studs/Sheathing Raymond 17d 3/22/05 4/13/05 Raymond

42 Install Metal Panels Pacific Erectors 45d 4/8/05 6/9/05 |

43 Install Glass Frames/glazing Royal Glass 7d 4/15/05 4/25/05 4/15 |: ] Royal Glass

44 West Elevation od 12/8/03 12/8/03

45 Install Curtain wall Royal Glass 20d 4/6/05 5/3/05 Royal G

46 South Elevation od 12/8/03 12/8/03

47 Install studs/sheathing Pacific Erectors 20d 4/11/05 5/6/05 |1

48 Install Metal Panels Pacific Erectors 45d 5/2/05 7/1/05 5/2 ’7

49 Install Glass Frames/glazing Royal Glass 35d 5/16/05 7/1/05

50

51 Interior Improvements 8d 4/4/05 4/13/05

52 HVAC shafts levels 2,3,4 CMI 7d 4/4/05 4/12/05 CMI

53 HVAC shafts 5,6 roof cMmI 8d 4/4/05 4/13/05| T ] cwmi

54

55 Level 1 14d 4/12/05 4/29/05

56 Fireproofing Anning - J 4d 4/12/05 4/21/05 | /12 |W s D Anning - J

57 Layout E-C BKF 1d 4/18/05 4/18/05 4/18 BKF

58 Top Track - misc Attachments All subs 4d 4/19/05 4/22/05 4/1? All subs

59 Sprinkler Mains & branch piping Geo Rob. 9d 4/19/05 4/29/05 4/19 Geo Rob.

60

61 Level 2 378d? 12/8/03 5/19/05

62 Install Utility Rack and conduit Sasco 13d 4/5/05 4/21/05 | Sasco

63 1-2 and K-E line (other areas) 1d? 12/8/03 12/8/03

64 Wall/ceiling Framing JJ Acoustics 6d 4/8/05 4/15/05 coustics

65 MEP Wall Rough in All subs 4d 4/18/05 4/21/05 4/18 All subs

66 HM Door frames 3d 4/18/05 4/20/05 4/18 —|
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sIM[TIW[T[F[s[sM[TW[T[F[s[sIM[TW[T[F[s|sIM[TW[T|F[s
67 Install Sheet rock 5d 4/20/05 4/26/05 4/20
68 Tape walls 10d 4/27/05 5/10/05 4127
69 C-E Line 1-5 1d? 12/8/03 12/8/03
70 Formwork Conco 8.5d 4/4/05 4/14/05 J Cconco
71 Strip forms Conco 6d 4/13/05 4/20/05 | 4/13 conco
72 Sprinkler Mains & branch piping GMR 3d 4/19/05 4/21/05 4/19:Z—|-IGMR
73 Shaft Framing JJ Acoustics 6d 3/3/05 3/10/05
74 Overhead MEP All subs 5d 4/22/05 4/28/05 4/22 % All subs
75 Overhead Duct 6d 4127105 5/4/05 4127 | D0
76 Overhead Plumbing 9d 5/3/05 5/13/05 5/3
7 Frame Walls/furring 4d 5/16/05 5/19/05
78 Cleanroom 376 d? 12/8/03 5/17/05
79 Slab 3rd level ~796.5' Conco 1d? 12/8/03 12/8/03
80 Mep Inserts in decks All subs 3d 4/11/05 4/13/05 All subs
81 Rebar Alamillo 2d 4/14/05 4/15/05 |  4/14 | Alamillo
82 Place Concrete Conco 1d 4/15/05 4/15/05 4/15 |: Conco
83 Intumescent 2nd clean room A&B Paint 5d 4/28/05 5/4/05 4/28 A&B
84 TS framing Romak 4d 5/5/05 5/10/05 5/5 %
85 Wall-furring framing JJ Acoustics 5d 5/11/05 5/17/05
86
87 Level 3 359d? 12/8/03 4/22/05
88 MEP Inserts All subs 3d 4/8/05 4/12/05 All subs
89 Place Rebar Alamillo 2d 4/13/05 4/14/05 | 4/13 Alamillo
90 Place Concrete Conco 1d 4/15/05 4/15/05 4/15 conco
91 All other areas 1d? 12/8/03 12/8/03
92 Overhead MEP 35d 3/7/05 4/22/05
93 Piping CMmI 4d 3/7/05 3/10/05
94 Electrical Sasco 7d 4/4/05 4/12/05 Sasco
95 Plumbing KDS 13d 3/31/05 4/18/05| T ] KDS
96 Ductwork CMI 7d 4/14/05 4/22/05 4/14 [T CMI
97 Level 4 25d 3/28/05 4/29/05
98 Install Utility Rack and piping Sasco 15d 4/11/05 4/29/05 Sasco
99 Overhead MEP 20d 3/28/05 4/22/05
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100 Piping CMmI 5d 3/28/05 4/1/05

101 Plumbing KDS 5d 4/4/05 4/8/05 Ips

102 Ductwork CMI 10d 4/11/05 4/22/05 1 | CMI

103 Level 5 379d? 12/8/03 5/20/05

104 Sprinkler Mains & branch piping GMR 14d 3/18/05 4/6/05

105 Wall/beam wraps @ utility Rack JJ Acoustics 10d 3/28/05 4/8/05 coustics

106 taping @ beam wraps JJ Acoustics 5d 4/11/05 4/15/05 1 \coustics

107 Painting @ beam wraps A&B Paint 3d 4/18/05 4/20/05 4/18 A&B Paint

108 Install Utility Rack and piping Sasco 9d? 4/21/05 5/3/05 4/21 Sasco

109 All Other Areas 1d? 12/8/03 12/8/03

110 Install Overhead Duct 20d 4/25/05 5/20/05 4/25

111 Level 6 49d? 3/14/05 5/19/05

112 Install RWL KDS 15d 3/14/05 4/1/05

113 Sprinkler Mains & branch piping GMR 10d 3/31/05 4/13/05 GMR

114 Wall/beam wraps @ utility Rack JJ Acoustics 10d 4/8/05 4/21/05 T JJ Acoustics

115 taping @ beam wraps JJ Acoustics 5d 4/22/05 4/28/05 4/22 % JJ Acoustics

116 Painting @ beam wraps A&B Paint 3d 4/29/05 5/3/05 4/29 A&B Paj

117 Install Utility Rack and piping Sasco 9d? 5/9/05 5/19/05 5

118 Roof Level 29d 4/7/05 5/17/05

119 Place Concrete (Remaining) Conco 1d 4/15/05 4/15/05 4/15 D conco

120 Penthouse #1 Framing Raymond 4d 4/7/05 4/12/05 Raymond

121 Parapet Framing Interior JJ Acoustics 6d 4/14/05 4/21/05 4/1. (NI JJ Acoustics

122 Wood Blocking R&S 8d 4/13/05 4/22/05 | 413 [T :I R&S

123 Stucco Sheathing JJ Acoustics 4d 4/18/05 4/21/05 4/18 I:I JJ Acoustics

124 Flashings VSM 4d 4/19/05 4/22/05 4/19 VSM

125 Stucco Scratch Coat JJ Acoustics 20d 4/20/05 5/17/05 a0 [T

126 Elevator #2 48d 3/11/05 5/17/05

127 Set Roof Equipment Otis 1d 3/11/05 3/11/05

128 Power to Elevator Sasco 5d 4/11/05 4/15/05 1 | Sasco

129 Shaft Walls JJ Acoustics 2d 4/18/05 4/19/05 4/18 | JJ Acoustics

130 Install Guide Rails Otis 20d 4/20/05 5/17/05 4/20

131 Install Fronts Otis 5d 5/2/05 5/6/05 s2 (TTTTHI
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